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City of Franklin, IN: King Street and I-65 Gateway Design 
July 2016 

 
SUPPLEMENTAL CONTRACT AMENDMENT NO.  2 

 
 This supplemental contract is made and entered into this ______ day of 

____________________, 2016, by and between the City of Franklin, acting by and through its proper 

officials, hereinafter referred to as the “OWNER”, and HWC Engineering, hereinafter referred to as 

“HWC”. 

WITNESSETH 

 WHEREAS, the Client on June 16, 2015, entered into a PROFESSIONAL SERVICES 

AGREEMENT, providing for the necessary preliminary engineering services required in connection 

with the City of Franklin King Street and I-65 Gateway Design project and entered into a 

supplemental agreement (Supplemental Contract Amendment No. 1) on February 16th, 2016 for 

additional preliminary engineering services. This contract is being amended to provide for the 

completion of these services through the provision of the following additional services: 

 

 

Appendix A is amended to read as follows: 

 

1. Right of Way (Row) Services: 

 

a. The scope of the Right of Way Services work was modified in May of 2016 to provide 

additional property acquisition services for two affected tax parcels related to the 

Thompson Farms Property north of King Street on Paris Drive.  

i. Total additional fees associated with these services is $6,330 

 

 

 

 

             WHEREAS, work performed under this contract will result in the following compensation 

changes; the total amount of Phase 4 Design & Bidding Services will increase from a lump sum total 

of $696,988 to a lump sum total of $703,318. The total net amount of this supplemental contract is 

$6,330. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

[Signature page follows] 
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Non-Collusion.   
 

The undersigned attests, subject to the penalties for perjury, that he/she is the CONSULTANT, 
or that he/she is the properly authorized representative, agent, member or officer of the 
CONSULTANT, that he/she has not, nor has any other member, employee, representative, 
agent or officer of the CONSULTANT, directly or indirectly, to the best of his/her knowledge, 
entered into or offered to enter into any combination, collusion or agreement to receive or pay, 
and that he/she has not received or paid, any sum of money or other consideration for the 
execution of this Agreement other than that which appears within this Agreement. 
  
In Witness Whereof, the CONSULTANT and the OWNER have, through duly authorized 
representatives, entered into this Agreement.  The parties having read and understand the 
forgoing terms of this Agreement do by their respective signatures dated below hereby agree 
to the terms thereof. 
 
HWC ENGINEERING CITY OF FRANKLIN 
(HWC) REDEVELOPMENT COMMISSION 
 FRANKLIN, INDIANA 
 (OWNER)  
 
  
____________________________ ______________________________________ 
Edward P. Jolliffe, President Bob Heuchan, President 
 
 ______________________________________ 
 Richard Wertz, Vice-President 
 
 ______________________________________ 
 BJ Deppe, Secretary 
 
 ______________________________________ 
 Keith Fox 
 
 ______________________________________ 
 Paul Buening  
 
Attest: Attest: 
  
  
____________________________ ______________________________________ 
Signee Name and Title (Signature)  
 
 ______________________________________ 
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 (Print or type name and title) 


